
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:19 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1045 Date: 28-Mar-2014 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 662

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Reggie came at 9:00 AM. Crews had to work on the skirt
drainage plates , work on the utility unistrut , & work on house keeping. They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping . Crews had to clean , vacuum ,& pull
out of the site the debris . Carlos & Jose had to work inside the tower shafts & cells between 3 & 13 meters
, & work outside the tower . Rogelio & Juan had to work inside the West tower shaft starting from the top
coming down .

Richard , Donald , Paul , & Reggie had to work on the skirt drainage plates , & work on the utility
unistrut . Crews had to prepare their tools , equipments , reroute the gas , & power lines . They were done
at 7:30 AM.

Richard had to work on the unistrut on the North & South center skirt plates . He had to clean , grind ,
heat, & tack weld . Richard had to tack weld 6 unistrut for the sump drainage pipes . He started at 7:30
AM. He was done at 9:30 AM.

After that , he & Paul had to work on lay outs for the utility unistrut on each of the North East , South
West & South East plates . They started at 9:40 AM. They were done at 2:50 PM.

In addition to that , Richard had to cut the unistrut to size , work with his crews & he had to work with
the QA &QC on the skirt drainage plates .

Donald had to work on the skirt plates on the South shear plate . Donald had to clean , grind , heat , &
weld . He started at 7:40AM. He was done at 9:00 AM.

After that , he had to mobilize , & set on the North shear plate . Donald had to finish the welds on the
drainage plat under the elevator carry beam . He started at 9:30 AM. He was done at 2:20 PM.

Reggie joined Donald on the drainage plate on North shear plate . Reggie had to clean , grind , heat , &
weld the East wide of the weld . He started at 9:30 AM. He was done at 2:20 PM.

Paul had to work with all crews in all areas . He had to mobilize tools & equipments for Richard &
Donald , supply materials to the crews , clean , grind , work with the QA & QC to MT the welds , & work on
the lay out for the unistrut .

Simon & Bernie were on the site . They had to work with the welders , VT & MT the welds . Check
Simon report for the welders detailed activities .

Ryan had to operate the Grove crane . He had to fly materials in & out of the site for ABF , Certified
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Coating , Bleyco , & Dutra crews .

Justin had to work on the barges rigging materials & he had to work with all crews .

Tower crews were done at 3:00 PM. They left at 3:10 PM.

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab concrete repair . They
had to repair the 0.5 meter strip on the parapet side . Crews had to prepare their tools , equipments, &
reroute the power lines . They were done at 7:10 AM

Arturo continued to clean , grind the top of the concrete , work with herman , & he had to work on house
keeping . He started on the South West corner at 7:15 AM.

Herman had to work on the 0.5 meter strip repair . Herman had to clean & vacuum the top of the
concrete , apply cement glue , mix the repair cement , apply , spread , finish , & broom. He started on the
North East corner at 7:15 AM. He was done at 10:00 AM.

Then , he started on the North West corner at 10:10 AM. & & after that on the West side of the slab .
Up to date . Crews finished half the repair area .

Conco crews were done at 4:10 PM. They had to wrap up their tools & equipments . Crews left at 4:20
PM.

Ballard Diving crews came to the site 6;55 AM. Crews had to work on the plastic cover lower panels on
the fender . Crews had to prepare their gears , air supply hoses , & equipments. They were done at 8:15
AM.

Michael was the diver for today . Michael had to make final check on the lower panels & the plastic
lumber . Michael had to install the rods , washer , & tighten the nuts where is needed .

In addition to that , Michael had to make final check on the lower panels . He had to fill the holes with
Splash Zone , drill , drive the screws on the lower panels , & work with Dutra crews . Michael came out at
2:40 PM.

Ballard Diving crews had to wrap up their gear , & equipments. Crews left at 3:10 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the pile removal . Crews had to
mobilize & set Dutra barge 24 on the North West corner of the tower . They were done at 7:30 AM.

In addition to that , crews had to cut , pull out of the site the pile top brackets , & prepare the vibrator .
They started at 7:35 AM. Crews were done at 7:50 AM.

Dutra crews split into 2 groups . Sam , Ben , James , & Luke had to work with Dutra barge 24 on the
pile removal . Manuel . Steve , Garrett , & Ron had to work on the Bucyrus barge . Crews had to work on
the plastic lumber & panels .

Pile removal crews had to connect the hydraulic hoses to the pump & to the vibrator , & they had to
hook the vibrator to the crane . They were done at 7:55 AM.

Bill flew , set the vibrator , & pulled the 1st pile out of the mud , set it on the barge , secure the pile with
chain , release the pile , & set on the next pile . He started at 8:05 AM. Following the same procedures .
He was done pulling the piles & setting them on the Kelso barge at 10:50 AM.

Dutra barge 24 crews had to wrap up their cables , accessories , & equipments . They were done at
11:05 AM. Barge 24 left at 11:10 AM.

Ron , James , Ben , & Luke joined Manuel & Ron on the plastic lumber to the end of the shift . Crews
had to erect the 0.3 X 0.3 meter with multiple lengths on the closure pour areas , install the washers , nuts ,
& tighten the nuts . They started on he East side at 11:10 AM. Then , on the North East corner , & on the
West side corner . crews were done at 3:00 PM.
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In addition to that , crews had to work with the divers & set the lower panels . drill , & drive the screws .
Ben , James , & Luke were done at 3:30 PM. They left at 3:40 PM. Sam , Garrett , Manuel , Ron &

Steve were done at 4:15 PM. Crews left at 4:20 PM.

Certified Coating crews came to the site at 6:50 AM. Crews had to sand blast , & paint the Electro slag
welds & the surrounding areas . Crews had to prepare their tools , hoses , & equipments . They were done
at 7:30 AM.

Dan , & Tony had to work on the barge . Crews had to monitor the equipments & work with the other
crews .

Ricardo , Andrews , Marco , & Ron had to work on the scaffolds . Crews had to bring materials to the
site , assemble disassemble the scaffolds where is required .

In addition to that , crews had to work with the other crews , clean the tower skins between 13 & 18
meters above the diaphragm at 13 meters .

Francisco , Jorge , Justin , & Roberto had to sand blast , clean , vacuum , & paint in the cells between
3 & 9 meters . Crews had to work with the QA on the spot blast & paint .

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .

Certified Coating crews were done at 3:30 PM. They left at 3:10 PM. Tony , Ricardo , & Bill left at 4:00
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

4.00

*E0730562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

4.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH JOHN BOYKENOperator 4.00 0.00 0.00 4.00

OTH TIM BACKOperator 4.00 0.00 0.00 4.00

OTH KEVIN CAMPELOperator 4.00 0.00 0.00 4.00

JNM BILL BIRCHPiledriver 4.00 0.00 0.00 4.00

JNM LUKE HUDSONPiledriver 8.00 1.00 0.00 9.00

JNM MANUEL ROBIANCOPiledriver 8.00 2.00 0.00 10.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00

JNM SAMI TAVAKEPiledriver 8.00 2.00 0.00 10.00

JNM RON TORRESPiledriver 8.00 2.00 0.00 10.00

JNM BEN UNUTOAPiledriver 8.00 1.00 0.00 9.00

APP JAMES SAVAGEPiledriver 8.00 1.00 0.00 9.00
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Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

MICHAEL DANTMarine Coordinator 8.00 0.00 0.00 8.00

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

"HYDRAULIC CRANES & EXCAVATORS

8.00 0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH RYAN OKUOperator 8.00 0.00 0.00 8.00

JNM JUSTIN GARRETTOperator 8.00 0.00 0.00 8.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM HUMBERTO DURANNone of the Above 8.00 2.00 0.00 10.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

8.00

*E0700562

0.00

No

0.00 0.00

BLAST POT

8.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00

JNM BILL GREENWOODPainter 8.00 1.00 0.00 9.00

JNM JUSTIN SILVAPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 1.00 0.00 9.00

JNM RICARDO PASSILAPainter 8.00 1.00 0.00 9.00
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